
 

 

 

WEEKLY CONSTRUCTION UPDATE 
 

Project Title:      Whitman 20-Inch Force Main Replacement 
                              CWSRF - 6885 

Report #:   EP – 7-8-2022 

Project Location:  Brockton, MA   
and Whitman, MA 

From:  7/4/2022 Week:           12 

Client:  Whitman, MA To:       7/8/2022 Engineer Project #:  279-1901 

On-Site Engineer: Bob Fitzgerald, 
Environmental Partners 

Contact: (508) 776-7556  

Contractor: C. Naughton Corp.   

CONSTRUCTION ACTIVITIES COMPLETED THIS WEEK: 
 

1. C. Naughton had one crew on site this week beginning the water main installation on Auburn Street. They 
installed approximately 880 LF of new 12-inch DI water main along Auburn Street from Tuesday, 7/5 
through Thursday, 7/7 (approximately 20% of water main work complete on Auburn Street).  
 

2. C. Naughton had a second crew on site this week installing the 20-inch PVC Sewer Main. They installed 
approximately 200 LF of new pipe along Auburn Street from Tuesday, 7/5 to Thursday, 7/7 (approximately 
20% of sewer main work complete on Auburn Street).  
 

3. C. Naughton had a third crew on site on Thursday, 7/7 installing fire hydrants. They installed two fire 
hydrants, one at the Auburn Street Pump Station and another near Hogg Memorial Drive. 
 

4. C. Naughton removed and disposed of approximately 45 LF of existing 10” AC water main on Auburn 
Street.  

 
5. C. Naughton plans to continue work on Auburn Street all day Friday until 5:00 p.m. All trenches were 

backfilled, compacted, and paved prior to leaving for the weekend. 
 

WEEK LOOK-AHEAD SCHEDULE: 
 

1. C.  Naughton will have two crews on site next week to continue installation of the 12-inch DI water main 
and 20-inch PVC sewer main on Auburn Street on Monday 7/11.  

 
2. C. Naughton is maintaining a detour of Auburn Street while water and sewer work is on-going. C. Naughton 

will maintain access for local residents and for emergency vehicles while the detour is on-going. 
 



 

 

 
 
 

3. C. Naughton has provided an updated traffic management plan while the work on Auburn Street is on-
going. Amy Desmond will be posting daily traffic updates to the Town’s website to alert residents of 
anticipated road- closures and detours. 

 

PROJECT PHOTOS 
 
 

 
 
 
 
 

Photo 1: Installation of 12-inch DI Water Main 
on Auburn Street 



 

 

 
 
 

                           

 

 

       
    

Prepared By:  Amanda Shanahan, Project Engineer, Environmental Partners Group, LLC 
Reviewed By:  Andrew Grota, Project Manager, Environmental Partners Group, LLC 

 

Photo 2: Excavation of Culvert at STA 
19+50 during 20-inch PVC Sewer Pipe 

Installation 
 

Photo 3: Installation of 20-inch PVC Sewer 
Main on Auburn Street 
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